DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Storm Drainage Projects
Fund 308

Project Number/Subproject Number  N00096/(DM 20)

Project Name  Donagel OaksPond 1
Project Description Restoration of outlet pipe

Total Project Estimate ($K) 200
Future Funding ($K)
Current Status Construction

Construction Award (Actual) 01/15/2003
Project Complete (Estimated) Spring 2003

Remarks
Under construction; 65% complete.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Storm Drainage Projects
Fund 308

Project Number/Subproject Number  Z00018/(Z130)

Project Name  English Hills

Project Description 75 LF streambank stabilization near 7820
Manor Driveto prevent structural damage to house.

Total Project Estimate ($K) 130
Future Funding ($K)
Current Status Desian

Construction Award (Estimated) Summer 2003
Project Complete (Estimated) Fall 2003

Remarks

Preliminary design in progress and will be reviewed with the property owner in 4/03.
Coordination of project with Northern Virginia Soil and Water Conservation District
staff complete. Final design and easement plat will be completed after meeting with the
property owner. Project isfunded for construction.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Storm Drainage Projects
Fund 308

Project Number/Subproject Number  Z00018/(Z132)

Project Name  Hollington Place

Project Description 150 LF streambank spot stabilization to control severe erosion
near 7926 Hollington Place.

Total Project Estimate ($K) 185
Future Funding ($K)

Current Status Desian

Construction Award (Estimated) Spring 2003
Project Complete (Estimated) Summer 2003

Remarks

The HOA and citizensreviewed thefinal design and decided to pursue the construction
of this project with funding provided by the community's HOA by adding a special
assessment in the HOA duesto restorethe eroding stream bank. SWPD will continueto
coordinate with the property owners. Our input will be limited to supporting work of
HOA and will be evaluated every quarter.The HOA Board agreed toincludethe
project in their agenda in the next HOA meeting during last week in April 2003.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Storm Drainage Projects
Fund 308

Project Number/Subproject Number  N00096/(DM 08)

Project Name  Huntsman Lake, Dam Site #8
Project Description Rehabilitate emergency spillway

Total Project Estimate ($K) 2,254
Future Funding ($K) 2,204

Current Status Preliminary Desian

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Funded for study only; preliminary analysis of dam and emer gency spillway study are
complete; report forwarded to Supervisor McConnell's office for review on 7/25/01.
Exploring opportunitiesfor federal assistance through NRCS.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Storm Drainage Projects
Fund 308

Project Number/Subproject Number  N00096/(DM 19)

Project Name  South Run Forest Sec. 3Basin 2
Project Description Restoration of outlet pipe

Total Project Estimate ($K) 200
Future Funding ($K)
Current Status Construction

Construction Award (Actual) 03/04/2003
Project Complete (Estimated) Summer 2003

Remarks

Project awarded to Annual Task Order Contractor on March 4, 2003; construction to
commence during last week of April 2003 with completion expected in June.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Storm Drainage Projects
Fund 316

Project Number/Subproject Number PC0281

Project Name  Poplar Springs Court

Project Description Design of construction measuresto alleviate severe erosion and
potential under mining of two homes

Total Project Estimate ($K) 300
Future Funding ($K)
Current Status Desian

Construction Award (Estimated) Fall 2003
Project Complete (Estimated) Winter 2004

Remarks

Preliminary design isin progress and expected to be completein June 03; project is
funded for construction. 5 easementsrequired.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Storm Drainage Projects
Fund 316

Project Number/Subproject Number  LR0017

Project Name  Regional Pond R-17
Project Description Regional detention pond

Total Project Estimate ($K) 1,035
Future Funding ($K) 728

Current Status Desian

Construction Award (Estimated) Fall 2003
Project Complete (Estimated) Spring 2004

Remarks

L AD acquired whole parcel of land in October 2000; mtg. w/ Supervisor McConnell's
staff and property ownersand HOA representative was held on 7/8/02. Contract
addendum with Pacculli & Simmons (PSA) to include wetland featur es has been
negotiated and awar ded. Revision of pond plans should be completein August 2003. A
County facility, Family Shelter, will be located on the lower half parcel of thissite.
Fundsfor the construction of this project will be reimbursed from Family Shelter
project. Status of funding for Family Shelter will be determined in April 2003.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Storm Drainage Projects
Fund 316

Project Number/Subproject Number  SA0251

Project Name  Sandy Run

Project Description To alleviate severe stream bank erosion in Sandy run stream
Valley Park north of Clifton Road.

Total Project Estimate ($K) 160
Future Funding ($K) 59
Current Status Desian

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Preliminary design is underway and should be complete by June 2003. Project is
funded for design only. Additional construction fundsto be requested in future when
sufficient Pro Rata is collected.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Storm Drainage Projects
Fund 316

Project Number/Subproject Number  WR0241

Project Name  Wolf Run

Project Description To alleviate severe stream bank erosion along Wolf Run adjacent
to Yates Ford Road, TM 86-2

Total Project Estimate ($K) 51
Future Funding ($K) 21

Current Status Desian

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Dueto limited funding allocated for this project the scope wasrevisited and redefined;
survey complete; siteinspected on 7/02 and schematic design is complete; erosion
control alternatives being evaluated, draft design planswill be forwarded for review in
4/03; final plansto beready in 6/03; project not funded for construction in FY 03.
Construction could beinitiated within 120 days upon funding of project.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Roads, Neighborhood I mprovements, & Commercial Revitalization Projects
Fund 304

Project Number/Subproject Number 64236

Project Name  PopesHead Road

Project Description Improve vertical and horizontal sight distance on Popes Head
Road west of McDuffie Lane.

Total Project Estimate ($K) 500
Future Funding ($K)
Current Status Desian

Construction Award (Estimated) Fall 2004
Project Complete (Estimated) Spring 2005

Remarks

Preliminary design complete 3/31/03 and submitted to VDOT 4/2/03 for review.
M eeting was held with the Health Department concerning drain fields on 4/14/03.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Roads, Neighborhood I mprovements, & Commercial Revitalization Projects
Fund Ml

Project Number/Subproject Number 474498

Project Name  Greenbriar Park
Project Description Extension of existing parking lot

Total Project Estimate ($K) 357
Future Funding ($K)
Current Status Desian

Construction Award (Estimated) Summer 2003
Project Complete (Estimated) Fall 2003

Remarks

OSDS permit filed on 1/27/03. Conservation easement filed on 1/30/03 and was
approved 02/04/03. Easement was forwarded to LAD on 4/4/03 for plat recordation.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Roads, Neighborhood I mprovements, & Commercial Revitalization Projects
Fund Ml

Project Number/Subproject Number  88A003

Project Name  Rolling Valley Park and Ride Lot Modifications

Project Description Installation of 2 bus shelters, trash cans and refurbishment of 3
bus shelters

Total Project Estimate ($K) 90
Future Funding ($K)

Current Status Desian

Construction Award (Estimated) Spring 2003
Project Complete (Estimated) Fall 2003

Remarks

Final design isin progress. Scope hasbeen revised to include refurbishing 3 existing
bus shelters, providing 2 new bus sheltersand 5 trash cans. Pre-final planswere
distributed on 3/6/03 to VDOT for review.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Walkways, Bus Shelters, and Sanitary Sewer Projects
Fund 102

Project Number/Subproject Number  26002G/(02803)

Project Name  Old Keene Mill Road @ English Ivy Court EB
Project Description Installation of bench

Total Project Estimate ($K) 15
Future Funding ($K)

Current Status Desian

Construction Award (Estimated) Fall 2003
Project Complete (Estimated) Fall 2003

Remarks

Survey complete; utility designation complete; project in design; federal
environmental clearancereceived; utility coordination extended design phase; land
acquisition required (plat prepared, title research ordered, and LAD requested 2/25/02
to preparethe VDOT Basic Acquisition Report; anticipate authorization to negotiate
land rights 4/03).



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Walkways, Bus Shelters, and Sanitary Sewer Projects
Fund 102

Project Number/Subproject Number  26002G/(9711)

Project Name  Old Keene Mill Road @ Rolling Road
Project Description Installation of a bus shelter

Total Project Estimate ($K) 15
Future Funding ($K)
Current Status Construction

Construction Award (Actual) 12/02/2002
Project Complete (Estimated) Spring 2003

Remarks

Field property and topographic survey, utility designation, environmental approval,
and design complete; LAD acquired easement 9/30/02; VDOT approval to proceed with
construction received 12/2/02; construction task order negotiated and a construction
notice to proceed issued 12/16/02.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Walkways, Bus Shelters, and Sanitary Sewer Projects
Fund 102

Project Number/Subproject Number  26002G/(02801)

Project Name  West Ox Rd @ Legato Rd NB
Project Description Installation of bus shelter

Total Project Estimate ($K) 19
Future Funding ($K)
Current Status Desian

Construction Award (Estimated) Fall 2003
Project Complete (Estimated) Winter 2004

Remarks

Survey complete; utility designation complete; project in design; federal environmental
clearance received; land acquisition required (plat prepared, title research ordered,
and LAD requested 3/11/02 to preparethe VDOT Basic Acquisition Report; anticipate
authorization to negotiate land rights 4/03).



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Walkways, Bus Shelters, and Sanitary Sewer Projects
Fund 102

Project Number/Subproject Number  26002G/(02802)

Project Name  West Ox Rd @Fairfax Towne Center SB
Project Description Installation of bus shelter

Total Project Estimate ($K) 19
Future Funding ($K)
Current Status Desian

Construction Award (Estimated) Winter 2004
Project Complete (Estimated) Winter 2004

Remarks

Survey complete; utility designation complete; project in design; federal environmental
clearancereceived; land acquisition required; building permit for retaining wall
required.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Walkways, Bus Shelters, and Sanitary Sewer Projects
Fund 307

Project Number/Subproject Number  W00800/(W807)

Project Name  AT&T Trail Easement Project
Project Description 1,050 LF 8 asphalt trail

Total Project Estimate ($K) 8
Future Funding ($K)

Current Status Construction

Construction Award (Actual) 08/02/2002
Project Complete (Estimated) Spring 2003

Remarks

Project funding to addressthe cost to increase the width of a section of the proposed
trail (Cross County Trail) to beconstructed by the FCWA from 6-foot to 8-foot;
FCWA cost proposal approved 8/2/02 (FCWA project under construction).



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Walkways, Bus Shelters, and Sanitary Sewer Projects
Fund 307

Project Number/Subproject Number  \W00800/(W808)

Project Name  Government Center Walkway
Project Description 1000 LF 4' walkway

Total Project Estimate ($K) 40
Future Funding ($K) 20

Current Status Desian

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Funding for design provided by Springfield District Contingency Project; coordination
ongoing with a developer who will construct a portion of the proposed walkway
improvements at no cost to the County (estimated start of construction 5/03); design in
progressfor County portion of trail; project scheduleand TPE isfor County portion of
the project.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Walkways, Bus Shelters, and Sanitary Sewer Projects
Fund 308

Project Number/Subproject Number  V00001/(V190)

Project Name  Silverleaf Drive
Project Description 700 LF road improvements

Total Project Estimate ($K) 75
Future Funding ($K)
Current Status Desian

Construction Award (Estimated) Summer 2003
Project Complete (Estimated) Fall 2003

Remarks

VDOT punch list items obtained, geotechnical investigation complete, and preliminary
VDOT comments on pavement design received; project in design.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Walkways, Bus Shelters, and Sanitary Sewer Projects
Fund 313

Project Number/Subproject Number 002062

Project Name  Hillside Road Trail
Project Description Phaselll: 170 LF pedestrian bridge and 200 L F of 6-foot trail

Total Project Estimate ($K) 348
Future Funding ($K)
Current Status Desian

Construction Award (Estimated) Summer 2003
Project Complete (Estimated) Fall 2003

Remarks

Phase |1 Section; design 100 % complete; VDOT Land Use Permit application
submitted 2/4/03 including road closur e plan; DVP updated cost proposal for pole
relocation approved 2/12/03 (pole adjustment work can be performed by DVP without
additional easements); construction package being prepared.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Walkways, Bus Shelters, and Sanitary Sewer Projects
Fund 402

Project Number/Subproject Number  X00826/(R005)

Project Name LeeHigh Village
Project Description 10,000 L F 8-inch sanitary sewer and 2 pump stations

Total Project Estimate ($K) 3,500
Future Funding ($K)
Current Status Construction

Construction Award (Actual) 06/17/2002
Project Complete (Estimated) Fall 2003

Remarks
NTP 7/15/02; construction 40% complete.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Building Projects
Fund 303

Project Number/Subproject Number 009438

Project Name  Forensics Facility

Project Description 38,000 SF facility for the Police Department. Siteto be
determined.

Total Project Estimate ($K) 11,700
Future Funding ($K) 6,200
Current Status Preliminary Desian

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Schematic design is complete based on the Land Bay A site. Negotiationsfor the full
design contract are on hold pending resolution of site evaluation issues.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Building Projects
Fund 303

Project Number/Subproject Number 009454

Project Name  Public Safety Operations Center

Project Description A new Public Safety Operations Center including public safety
communications and emer gency oper ations.

Total Project Estimate ($K) 204
Future Funding ($K)

Current Status Preliminary Desian

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

TPE isfor feasibility study only. The Needs Assessment Report was submitted on
September 25, 2002, and a follow-up report was submitted on December 3, 2002.
Outstanding scope issues have been analyzed, and a meeting was held in April 2003 to
resolve these outstanding issues. Site evaluation work continues.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Building Projects
Fund 303

Project Number/Subproject Number  XXXX

Project Name  West County Family Shelter

Project Description 20,000 SF, two-story family shelter; and two 3,000 SF, two-story
transitional housing units.

Total Project Estimate ($K) TBD
Future Funding ($K)
Current Status Preliminary Desian

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Theapplication for a 2232 Deter mination has been prepared. Community meetings
and Planning Commission hearing are on hold pending resolution of site access issues.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Building Projects
Fund 311

Project Number/Subproject Number  88A015

Project Name  Department of Vehicle Services, West Ox Facility

Project Description 19,000 SF vehicle services facility and renovation of existing
maintenance bays at 4620 West Ox Road.

Total Project Estimate ($K) 5,719
Future Funding ($K)
Current Status Desian

Construction Award (Estimated) Spring 2003
Project Complete (Estimated) Summer 2004

Remarks

The design documents are complete. The site plan permit has been approved, and final
building permit review issues have been resolved. Bid Advertisement isscheduled for

April 2003.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Building Projects
Fund 311

Project Number/Subproject Number  88A0022

Project Name  West Ox BusOperation Center

Project Description Feasibility and conceptual design study for ajoint use busfacility
with WMATA. Located at West Ox Road at L ee Highway.

Total Project Estimate ($K) 400
Future Funding ($K)

Current Status Preliminary Desian

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

TPE isfor study phaseonly. The contract for the Feasibility Study was presented to the
Board of Supervisorson February 10, 2003; the contract has been signed, and the study
work isunderway.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Building Projects
Fund 312

Project Number/Subproject Number 009210

Project Name  Crosspointe Fire Station

Project Description 14,000 SF four-bay fire station. Intersection of Ox Road and
Hampton Road.

Total Project Estimate ($K) 5,880
Future Funding ($K)

Current Status Desian

Construction Award (Estimated) Spring 2004
Project Complete (Estimated) Spring 2005

Remarks

95% construction documents have been reviewed, and the 100% documentsare
scheduled for submission in late March 2003. Building and site plan permit reviews are
ongoing. The Board of Supervisorsauthorized slow-take condemnation for the site on
November 18, 2002.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Building Projects
Fund 312

Project Number/Subproject Number 009079

Project Name  Fairfax Center Fire Station

Project Description 23,200 SF fire station with HazM at facilities located at L egato
Road and L ee Highway inter section.

Total Project Estimate ($K) 9,613
Future Funding ($K)

Current Status Desian

Construction Award (Estimated) Summer 2003
Project Complete (Estimated) Winter 2005

Remarks

35% Design Documents and Value Engineering are complete. Therevised 2232
Deter mination application incor porating the HazM at functions was approved by the
Planning Commission on November 6, 2002. 65% Construction Documetns are
scheduled for submission in April 2003.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Building Projects
Fund 312

Project Number/Subproject Number 009073

Project Name  Fireand Rescue Academy | mprovements

Project Description Needs Assessment and Feasibility Study for F& R Training
facilities located at 4600 West Ox Road, and for a possible shared
usefacility at Dulles Airport.

Total Project Estimate ($K) 300
Future Funding ($K)
Current Status Preliminary Desian

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

TPE isfor current feasibility study only. Two Master Plan options were presented to
DPWES and Fire and Rescue (FRD) staff on October 16, 2002. FRD has identified
their preferred option with comments. Needs Assessment data sheetsfor training
facilitiesare being reviewed and validated. Appropriaterevisionsto the selected
Conceptual Plan will be addressed in April 2003.



DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Springfield District
Building Projects
Fund 312

Project Number/Subproject Number 009207

Project Name  West Springfield Police Station

Project Description 23,400 SF renovation and 18,500 SF addition to the police station,
firestation, and District Supervisor's office located at 6140 Rolling
Road.

Total Project Estimate ($K) 10,840
Future Funding ($K)
Current Status Construction

Construction Award (Actual) 04/30/2001
Project Complete (Estimated) Spring 2003

Remarks

Construction is95% complete. Sitefencing, lighting and cameras, and interior finish
work arein progress. The contractor isscheduling final inspections.






